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 Project / Award Information

Sub Account Number for
Program Source

Awarding Agency Code 1325
13-2051Program Source (TAS) Code

CFDA Number 11.307

Award Date 09/22/2009
Award Description The $800,000 EDA grant will

help build Energy House on
Delaware Technical &
Community College's Owens
Campus in Georgetown, DE.
Energy House will be a learning
center for alternative
technologies, focusing on
renewable energy products for
homes and workplaces. The
4,559 +/- sq ft house will
feature a living green roof over
the garage, solar systems, wind
turbine, radiant floor heating,
geothermal options, and
efficiency in construction and
appliance usage. The facility
will house three first floor
classrooms and a second floor
green technologies laboratory,
allowing students and the
public to see and touch
renewable energy in action. As
a demonstration facility, Energy
House will collect and provide
data on costs and benefits of
various forms of energy

Total Number of Sub Awards less
than $25,000/award

0

Total Amount Sub Awards less than
$25,000/award

0.00

Total Number of Sub Awards to
Individuals

0

Total Amount of Sub Awards to
Individuals

0.00

Total Number of Payments to
Vendors less than $25,000/award

0

Total Amount of Payments to
Vendors less than $25,000/award

0.00

800000.00Amount of Award
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generation so students and the
public can evaluate options and
make decisions. The House will
have see-through, glass-wall
galleries showing the
technologies in operation,
which will allow demonstration
of installation, operation and
maintenance best practices.
Through credit and non-credit
programs, the facility will train
workers in new green jobs like
energy auditing and energy
management and will
contribute to the region's
economic growth.

 Project Information

Energy House Construction
Project
The contract for
Architectural/Engineering
Services (Milestone 2) was
awarded to Element Design
Group of Lewes, Delaware on
January 21, 2010 and
approved by EDA on January
29, 2010. Design activities
(Milestone 3) began the same
day. Final Specifications and
Plans (Milestone 4) were
completed March 22, 2010 and
sent to the EDA engineer for
approval. By March 15, 2010 all
permits (except for the actual
building permit to be acquired
by the general contractor) and
final approvals of site and
building plans (Milestone 5)
were received from the local,
county and state levels. Two
EDA/ARRA construction signs
were erected on the building
site on March 17, 2010 in
advance of a site visit to the
Delaware Technical &
Community College Owens
Campus by four EDA officials
on March 18, 2010. The
invitation to bid on the general
construction contract
(Milestone 6) was printed in

Project Name or Project/
Program Title

Quarterly Activities/ Project
Description

Activity Codes (NAICS or NTEE-NPC) (up to 10)

236220Activity Code 1
Activity Code 2
Activity Code 3
Activity Code 4
Activity Code 5
Activity Code 6
Activity Code 7
Activity Code 8
Activity Code 9

Activity Code 10
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0.47

87600.00

Number of Jobs

several statewide newspapers
on March 22, 2010 and a
website containing information
on how to acquire
requirements, plans,
specifications and other
documents necessary to bid
was made available to potential
bidders that day. The bid notice
was posted a second time on
March 29. On March 23, 2010
an email invitation to the
Energy House virtual
groundbreaking was sent to
384 individuals including
Delaware elected officials,
Delaware?s Congressional
delegation, state energy-related
officials, EDA officials, the
college?s Energy Advisory
Committee, energy industry
executives, and others. They
were invited to visit the Energy
House web page
(http://www.dtcc.edu/energyhou
se/) to get regular updates on
the progress of the Energy
House Construction Project
and to share the web link with
any others who might be
interested in the design and
construction of this unique
Less than 50% completedProject Status

Total Federal Amount ARRA
Funds Received/ Invoiced

Project involves the
construction of an
approximately 4,559+/- square
foot (conditioned area) learning
and demonstration
center for alternate and
renewable technologies
showcasing residential
applications through its design
as an actual home
and will serve as the primary

Infrastructure Purpose and
Rationale

Description of Jobs Created Architectural and engineering
services
87600.00Total Federal Amount of ARRA

Expenditure
87600.00Total Federal ARRA

Infrastructure Expenditure
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location for the new Renewable
Energy curriculum at Delaware
Technical & Community
College (DTCC). The project is
to be constructed on existing
property on the Jack F. Owens
Campus of DTCC.
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DTCC Owens Energy House
rhearn@dtcc.edu
(302) 855-1684

Name
Email

Phone
Ext

 Infrastructure Contact

Street Address 1
Street Address 2
Street Address 3

City
State

ZIP Code + 4

Seashore Highway
P.O. Box 610

DE
Georgetown

19947 - 0610

P.O. Box 610Address 1

 Primary Place of Performance

Country Code US

Address 2 Seashore Highway
GeorgetownCity

ZIP Code + 4
DEState

00Congressional District
19947 - 0610

NoPrime Recipient Indication
of Reporting Applicability

 Recipient Highly Compensated Officers

Officer 1 Name
Officer 1 Compensation

Officer 2 Name
Officer 2 Compensation

Officer 3 Name

Officer 4 Compensation
Officer 4 Name

Officer 3 Compensation

Officer 5 Compensation
Officer 5 Name

 Report Audit Trail

Created By Carol Rhodes
04/07/2010 06:11 PMDate Created

04/23/2010 12:45 PM
Last Updated By Carol Rhodes
Last Updated On
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18335 Coastal Hwy Ste C

199582738
Delaware
Lewes

US

10-2-1085Sub Award Number

 Sub Award Information

Amount of Sub Award 166600.00
Total Sub Award Funds

Disbursed
87600.00

Sub Award Date 01/29/2010

18335 Coastal HighwayAddress 1

 Sub Recipient Place of Performance

Country Code US

Address 2
LewesCity

ZIP Code + 4
DEState

00Congressional District
- 000019958

NoPrime Recipient Indication
of Reporting Applicability

 Sub Recipient Highly Compensated Officers

Officer 1 Name
Officer 1 Compensation

Officer 2 Name
Officer 2 Compensation

Officer 3 Name

Officer 4 Compensation
Officer 4 Name

Officer 3 Compensation

Officer 5 Compensation
Officer 5 Name

 Report Audit Trail

Created By Carol Rhodes
04/15/2010 02:57 PMDate Created

04/23/2010 12:45 PM
Last Updated By Carol Rhodes
Last Updated On
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